FAS - IT Projects Spend - Oversight Projects Only

Based on Seattle IT Project Spend Portfolio

Title Project Cost RYG 70 @I I Bl Ces:
Spend (Total)
FMD Wireless Scantool FAS Green 0% $0.00
Summit Re-Implementation Project FAS Green || 9% $7552943.00
Tax Audit-Revenue Administration Software Project FAS Green [ ] 18.5% $518100.00
HRIS Upgrade Project FAS Green [ 23.62% $427475.00
MARS - Marijuana Alcohol Registration System FAS Green 63.84% $222150.00
EmergencyEvacuation Broadcast System FAS Green . 96.43% $40500.00
RRS-GOVQA FAS Green ﬁ $70000.00
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Budget at
Completion

$16000.00
$83904415.00
$2800000.00
$1809608.00
$348000.00
$42000.00
$64000.00
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